
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4567X          

0018 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 03.09.2015

03.23.2015

04.06.2015

Date Let:

ST PAUL NORTH

02.26.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.07.2015

Date Project Completion:

Counties

HOWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42567  000 NH-281-2(126) 281 94.16 105.46 GRAD CULV BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4567X          

0018 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.07.2016

$5,301,053.41

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,541,606.55 $5,541,106.55 $500.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,541,606.55 $5,541,106.55 $500.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,541,606.55 $5,541,106.55 $500.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-724.40 $-724.40 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$724.40 $.00

Payment

-$724.40

$5,540,882.15 $5,540,382.15 $500.00

$.00 $.00 $.00

105%

% Time Comp

% Dollar Comp

97%

$5,126,462.91

07.01.2016 07.01.2016

07.05.2016

Woodgate, Gerald

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      14,500.00 1.000 14,500.00

1.000 14,500.00

2.000 29,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      27,500.00 1.000 27,500.00

1.000 27,500.00

1.000 27,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00008 1,142.000 34,260.09

1,142.000 34,260.09

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      9.55 50,750.000 484,662.50

50,750.000 484,662.50

65,341.000 624,006.56

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      1.33 108,200.000 143,906.00

108,200.000 143,906.00

89,180.222 118,609.70

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1102.00      6.00 354.000 2,124.00

354.000 2,124.00

1,167.293 7,003.76

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1701.24      47.50 38.000 1,805.00

38.000 1,805.00

82.000 3,895.00

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 

7017.00      3.00 13,024.000 39,072.00

13,024.000 39,072.00

13,073.900 39,221.70

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      238.00 30.000 7,140.00

30.000 7,140.00

78.930 18,785.34

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.45 1,283.000 1,860.35

1,283.000 1,860.35

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      2.34 5,970.000 13,969.80

5,970.000 13,969.80

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.81      2.70 6,246.000 16,864.20

6,246.000 16,864.20

10,708.500 28,912.95

0.000 0.00

0013

LF  SILT CHECK, TYPE 1-HIGH
0013 

L022.83      3.40 524.000 1,781.60

524.000 1,781.60

0.000 0.00

0.000 0.00

0014

LF  SILT CHECK, TYPE 2-HIGH
0014 

L032.56      25.00 1,000.000 25,000.00

1,000.000 25,000.00

1,201.444 30,036.10

0.000 0.00

0015

CY  SLASH MULCH GRINDING
0015 

L032.57      15.50 1,000.000 15,500.00

1,000.000 15,500.00

1,244.444 19,288.88

0.000 0.00

0016

CY  SLASH MULCH PLACEMENT
0016 

9110.11      192.15 0.000 0.00

100.000 19,215.00

71.000 13,642.65

0.000 0.00

4001

HOURRENTAL OF BULLDOZER, FULLY OPERATED

Use D10 Dozer for Slope tracking

4001 

Contracted 829,945.54

Current 849,160.54

In place 959,902.64

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      12,653.00 1.000 12,653.00

1.000 12,653.00

1.000 12,653.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

4004.00      12.16 384.000 4,669.44

384.000 4,669.44

384.000 4,669.44

0.000 0.00

0018

LB  CAST IRON GRATE
0018 

4005.00      12.16 690.000 8,390.40

690.000 8,390.40

690.000 8,390.40

0.000 0.00

0019

LB  CAST IRON RING AND COVER
0019 

4016.00      6,964.74 1.000 6,964.74

1.000 6,964.74

1.000 6,964.74

0.000 0.00

0020

EACHMANHOLE

AT STATION 541+46 LT.

0020 

4016.01      12,305.43 1.000 12,305.43

1.000 12,305.43

1.000 12,305.43

0.000 0.00

0021

EACHMANHOLE

AT STATION 624+81 LT.

0021 

4035.00      444.81 2.000 889.62

2.000 889.62

2.000 889.62

0.000 0.00

0022

EACHREMOVE FLARED-END SECTION
0022 

4040.00      830.31 30.000 24,909.30

30.000 24,909.30

32.000 26,569.92

0.000 0.00

0023

EACHREMOVE HEADWALLS FROM CULVERTS
0023 

4044.00      3,459.64 1.000 3,459.64

1.000 3,459.64

1.000 3,459.64

0.000 0.00

0024

EACHPREPARATION OF STRUCTURE

AT STATION 369+51

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      3,459.64 1.000 3,459.64

1.000 3,459.64

1.000 3,459.64

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 418+75

0025 

4044.02      3,459.64 1.000 3,459.64

1.000 3,459.64

1.000 3,459.64

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STATION 664+90

0026 

4050.01      10.87 794.000 8,630.78

794.000 8,630.78

794.000 8,630.78

0.000 0.00

0027

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0027 

4051.01      10.87 212.000 2,304.44

212.000 2,304.44

212.000 2,304.44

0.000 0.00

0028

CY  EXCAVATION FOR BOX CULVERTS
0028 

4100.06      650.41 136.600 88,846.01

136.600 88,846.01

130.074 84,601.43

0.000 0.00

0029

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0029 

4101.06      711.70 180.070 128,155.82

180.070 128,155.82

180.059 128,147.99

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0030 

4105.59      1,488.63 1.100 1,637.49

1.100 1,637.49

1.200 1,786.36

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0031 

4107.07      1,455.02 0.630 916.66

0.630 916.66

0.630 916.66

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0032 

4150.00      1.59 16,128.000 25,643.52

16,128.000 25,643.52

15,845.000 25,193.55

0.000 0.00

0033

LB  REINFORCING STEEL FOR HEADWALL
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.63 18,504.000 30,161.52

18,504.000 30,161.52

18,504.400 30,162.18

0.000 0.00

0034

LB  REINFORCING STEEL FOR BOX CULVERT
0034 

4155.50      2.91 111.000 323.01

111.000 323.01

115.000 334.65

0.000 0.00

0035

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0035 

4157.00      2.91 49.000 142.59

49.000 142.59

49.000 142.59

0.000 0.00

0036

LB  REINFORCING STEEL FOR COLLARS
0036 

4310.60      1,710.05 2.000 3,420.10

2.000 3,420.10

2.000 3,420.10

0.000 0.00

0037

EACH60" FLARED-END SECTION
0037 

4355.80      1,540.03 64.000 98,561.92

64.000 98,561.92

64.000 98,561.92

0.000 0.00

0038

LF  180" STRUCTURAL PLATE PIPE
0038 

4360.24      543.66 11.000 5,980.26

11.000 5,980.26

11.000 5,980.26

0.000 0.00

0039

EACH24" METAL FLARED-END SECTION
0039 

4360.30      741.35 5.000 3,706.75

5.000 3,706.75

5.000 3,706.75

0.000 0.00

0040

EACH30" METAL FLARED-END SECTION
0040 

4360.48      1,255.35 5.000 6,276.75

5.000 6,276.75

5.000 6,276.75

0.000 0.00

0041

EACH48" METAL FLARED-END SECTION
0041 

4670.05      84.81 189.000 16,029.09

189.000 16,029.09

153.000 12,975.93

0.000 0.00

0042

CY  CULVERT SANDFILL
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      166.95 44.710 7,464.33

44.710 7,464.33

276.725 46,199.24

0.000 0.00

0043

CY  CRUSHED ROCK FOR BASE COURSE
0043 

P300.24      51.20 150.000 7,680.00

150.000 7,680.00

150.000 7,680.00

0.000 0.00

0044

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P300.30      69.98 161.000 11,266.78

161.000 11,266.78

161.000 11,266.78

0.000 0.00

0045

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P300.36      106.26 20.000 2,125.20

20.000 2,125.20

20.000 2,125.20

0.000 0.00

0046

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0046 

P300.48      148.67 52.000 7,730.84

52.000 7,730.84

52.000 7,730.84

0.000 0.00

0047

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0047 

P300.60      207.58 90.000 18,682.20

90.000 18,682.20

90.000 18,682.20

0.000 0.00

0048

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0048 

P300.72      280.23 20.000 5,604.60

20.000 5,604.60

20.000 5,604.60

0.000 0.00

0049

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0049 

P300.84      353.87 22.000 7,785.14

22.000 7,785.14

22.000 7,785.14

0.000 0.00

0050

LF  84" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P402.24      70.97 38.000 2,696.86

38.000 2,696.86

38.000 2,696.86

0.000 0.00

0051

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0051 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4567X          

0018 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   5 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      23.10 0.000 0.00

705.000 16,285.50

995.000 22,984.50

0.000 0.00

4000

SF  STEEL SHEET PILING

Install Sheet Piling for footings

4000 

Contracted 572,933.52

Current 589,219.02

In place 628,719.17

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 9 BITUMINOUS

0002.55      8.00 1,710.000 13,680.00

1,710.000 13,680.00

1,791.140 14,329.12

0.000 0.00

0052

STA OVERLAY BROKEN LINES
0052 

0002.60      8.25 3,420.000 28,215.00

3,420.000 28,215.00

3,794.910 31,308.00

0.000 0.00

0053

STA OVERLAY SOLID LINES
0053 

0030.90      95,540.00 1.000 95,540.00

1.000 95,540.00

1.000 95,540.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

1020.03      20.00 12.000 240.00

12.000 240.00

12.000 240.00

0.000 0.00

0055

EACHDELINEATOR,  TYPE III
0055 

2001.00      22.00 95.000 2,090.00

95.000 2,090.00

225.526 4,961.57

0.000 0.00

0056

CY  GRAVEL SURFACE COURSE
0056 

2010.00      42.00 170.000 7,140.00

170.000 7,140.00

74.630 3,134.46

0.000 0.00

0057

CY  CRUSHED ROCK SURFACE COURSE
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      65.00 15.000 975.00

15.000 975.00

5.000 325.00

0.000 0.00

0058

EACHMAILBOX POST
0058 

8022.15      1.15 500.000 575.00

500.000 575.00

0.000 0.00

0.000 0.00

0059

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0085 

8022.20      1.15 59,380.000 68,287.00

59,380.000 68,287.00

63,521.690 73,049.94

0.000 0.00

0060

EACHHYDRATED LIME/WARM MIX ASPHALT
0059 

8111.00      90.00 220.900 19,881.00

220.900 19,881.00

220.940 19,884.60

0.000 0.00

0061

STA SHOULDER SUBGRADE PREPARATION
0060 

9002.10      28.45 500.000 14,225.00

500.000 14,225.00

0.000 0.00

0.000 0.00

0062

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0086 

9005.23      19.66 4,500.000 88,470.00

4,500.000 88,470.00

2,600.970 51,135.07

0.000 0.00

0063

TON ASPHALTIC CONCRETE, TYPE SPS
0061 

9005.75      28.45 16,220.000 461,459.00

16,220.000 461,459.00

19,940.820 567,316.33

0.000 0.00

0064

TON ASPHALTIC CONCRETE, TYPE SPR
0062 

9005.87      25.14 42,410.000 1,066,187.40

42,410.000 1,066,187.40

43,125.100 1,084,165.02

0.000 0.00

0065

TON ASPHALTIC CONCRETE, TYPE SRM
0063 

9009.00      3.50 8,840.000 30,940.00

8,840.000 30,940.00

8,165.416 28,578.96

0.000 0.00

0066

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.68      45.00 750.000 33,750.00

750.000 33,750.00

455.770 20,509.65

0.000 0.00

0067

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SRM

0065 

9020.95      618.00 17.000 10,506.00

17.000 10,506.00

0.000 0.00

0.000 0.00

0068

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0087 

9021.05      573.50 1,251.640 717,815.54

1,251.640 717,815.54

935.462 536,487.46

0.000 0.00

0069

TON PERFORMANCE GRADED BINDER (58-34)
0066 

9021.12      528.00 144.000 76,032.00

144.000 76,032.00

58.603 30,942.38

0.000 0.00

0070

TON PERFORMANCE GRADED BINDER (52-34)
0067 

9021.13      618.00 551.480 340,814.64

551.480 340,814.64

603.358 372,875.25

0.000 0.00

0071

TON PERFORMANCE GRADED BINDER (64-34)
0068 

9034.00      4.50 1,755.000 7,897.50

1,755.000 7,897.50

1,483.006 6,673.53

0.000 0.00

0072

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0069 

9053.00      1.95 38,210.000 74,509.50

38,210.000 74,509.50

31,300.000 61,035.00

0.000 0.00

0073

GAL TACK COAT
0070 

9111.00      15.00 350.000 5,250.00

350.000 5,250.00

0.000 0.00

0.000 0.00

0074

MGALWATER
0071 

9170.00      45.50 922.140 41,957.37

922.140 41,957.37

1,851.480 84,242.34

0.000 0.00

0075

STA EARTH SHOULDER CONSTRUCTION
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      25.00 1,114.360 27,859.00

1,114.360 27,859.00

1,109.560 27,739.00

0.000 0.00

0076

STA TRENCHED WIDENING
0073 

9179.35      4.25 632.000 2,686.00

632.000 2,686.00

0.000 0.00

0.000 0.00

0077

SY  COLD MILLING, CLASS 5
0074 

9179.43      175.59 561.680 98,625.39

561.680 98,625.39

567.020 99,563.04

0.000 0.00

0078

STA COLD MILLING, CLASS 3
0075 

9179.75      2,000.00 3.000 6,000.00

3.000 6,000.00

3.000 6,000.00

0.000 0.00

0079

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0076 

9179.80      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0080

EACHMILLING CONCRETE FOR INLAYS
0077 

9185.76      15.00 228.000 3,420.00

228.000 3,420.00

209.460 3,141.90

0.000 0.00

0081

STA RUMBLE STRIPS, ASPHALT
0078 

9185.85      11.00 912.000 10,032.00

912.000 10,032.00

892.450 9,816.95

0.000 0.00

0082

STA RUMBLE STRIPS, ASPHALT 8"
0079 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0083

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0088 

9300.38      1.00 108,596.000 108,596.00

108,596.000 108,596.00

324,913.040 324,913.04

0.000 0.00

0084

EACHRAP INCENTIVE PAYMENT
0080 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0018 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0085

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0081 

L001.01      680.00 9.000 6,120.00

9.000 6,120.00

21.000 14,280.00

0.000 0.00

0086

ACRESEEDING, TYPE A
0082 

L001.02      560.00 21.000 11,760.00

21.000 11,760.00

56.000 31,360.00

0.000 0.00

0087

ACRESEEDING, TYPE B
0083 

L032.75      135.00 67.500 9,112.50

67.500 9,112.50

36.879 4,978.67

0.000 0.00

0088

TON MULCH
0084 

9300.56      1.4888 0.000 0.00

19,940.820 29,687.89

19,940.820 29,687.89

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentitive of SPR @ 5.23%

4002 

9300.56      1.594 0.000 0.00

43,580.870 69,467.91

43,580.870 69,467.91

0.000 0.00

4003

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive for SRM Mix at 6.340%

4003 

9300.60      1.71 0.000 0.00

14,337.384 24,516.93

14,337.384 24,516.93

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive at 106.00%

4004 

9300.77      37.08 0.000 0.00

415.784 15,417.27

415.784 15,417.27

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive of 106.00%

4005 

Contracted 3,497,997.84

Current 3,637,087.84

In place 3,754,116.28

This Estimate 0.00

GROUP 9 BITUMINOUS

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4567X          

0018 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 13,800.000 6,900.00

13,800.000 6,900.00

35,666.000 17,833.00

0.000 0.00

0089

BDAYBARRICADE, TYPE II
0089 

0001.10      2.00 724.000 1,448.00

724.000 1,448.00

1,060.000 2,120.00

0.000 0.00

0090

BDAYBARRICADE, TYPE III
0090 

0001.75      5.00 840.000 4,200.00

840.000 4,200.00

738.000 3,690.00

0.000 0.00

0091

EACHTEMPORARY SIGN DAY
0091 

0001.90      0.69 19,729.000 13,613.01

19,729.000 13,613.01

13,134.000 9,062.46

0.000 0.00

0092

EACHSIGN DAY
0092 

0003.10      350.00 120.000 42,000.00

120.000 42,000.00

168.500 58,975.00

0.000 0.00

0093

DAY FLAGGING
0093 

0003.20      450.00 55.000 24,750.00

55.000 24,750.00

39.500 17,775.00

0.000 0.00

0094

DAY FURNISHING AND OPERATING PILOT VEHICLE
0094 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

500.000 1,000.00

0.000 0.00

0095

HOURTRAINING
0095 

0030.00      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0096

LS  MOBILIZATION
0096 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1017.00      26,850.00 1.000 26,850.00

1.000 26,850.00

1.000 26,850.00

0.000 0.00

0097

LS  CONSTRUCTION STAKING AND SURVEYING
0097 

4022.05      7.40 2,000.000 14,800.00

2,000.000 14,800.00

2,069.500 15,314.30

0.000 0.00

0098

LF  TEMPORARY SLOPE DRAIN
0098 

9110.01      50.00 170.000 8,500.00

170.000 8,500.00

16.500 825.00

0.000 0.00

0099

HOURRENTAL OF LOADER, FULLY OPERATED
0099 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

49.500 2,475.00

0.000 0.00

0100

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0100 

9110.03      50.00 170.000 8,500.00

170.000 8,500.00

49.500 2,475.00

0.000 0.00

0101

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0101 

9110.07      50.00 170.000 8,500.00

170.000 8,500.00

131.000 6,550.00

10.000 500.00

0102

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0102 

9110.27      50.00 120.000 6,000.00

120.000 6,000.00

35.000 1,750.00

0.000 0.00

0103

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0103 

L022.75      3.00 3,000.000 9,000.00

3,000.000 9,000.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY SILT CHECK
0104 

L022.90      3.50 3,800.000 13,300.00

3,800.000 13,300.00

3,478.200 12,173.70

0.000 0.00

0105

LF  TEMPORARY SILT FENCE
0105 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      2.00 2,500.000 5,000.00

2,500.000 5,000.00

0.000 0.00

0.000 0.00

0106

LF  TEMPORARY EARTH CHECK
0106 

L032.70      115.00 15.000 1,725.00

15.000 1,725.00

0.000 0.00

0.000 0.00

0107

TON TEMPORARY MULCH
0107 

L860.24      1,000.00 11.000 11,000.00

11.000 11,000.00

4.000 4,000.00

0.000 0.00

0108

EACHSTORM EVENT RESTORATION - INCENTIVE
0108 

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0109

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0109 

Contracted 225,586.01

Current 225,586.01

In place 198,868.46

This Estimate 500.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,126,462.91

Current 5,301,053.40

In place 5,541,606.55

This Estimate 500.00




